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Project Status Summary (1 of 4)

Code 900

Swift

ESDIS

Received requirements from Aura FOT for the development of 
an Aura ASSET Utility; requirements analysis initiated.0.40.19/02GGGASSET

Supported Aura Flight Operations Team (FOT) and Mission 
Readiness Test Team (MRTT) verification of  MMS, Online, and 
Analysis software releases for launch support; supported 
Remote EOS Operations Center (REOC) at WFF hardware and 
software updates to match operations at GSFC

0.50.610/01GGGEOS Aura MMS

0.3

0.5

SSC

The ESTO/CT Project is dissatisfied with the current 
capabilities as delivered by the ESMF development team.  The 
development team has been made aware of management 
concerns.  Interoperability milestone-I remains unapproved.

0.512/02GGGESMF

Successfully completed Swift S/C thermal vacuum testing in 
June. Supported Mission Operations Testing at Penn State 
University in early July.

1.06/03GGGBAT I&T

Continued development on the Swift Data Center (SDC) Level 
2 and 3 science data pipelines0.7GGGScience Center

Continued testing Swift BAT flight software Build 4.2.2.  1.0GGGBAT FSW Testing

Continued Constellation Coordination System (CCS) Release 
2 development; deliver to acceptance testing in August.0.7GGGESMO CCS

Promoted Aura FDS Release D.2 to operations 6/7/04. 
Supported Aura launch July 15. 1.04/03GGGEOS Aura FDS

Comments∆CSCSISD 
DateJulJunMayActivity
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Project Status Summary (2 of 4)

Delivered software to the Polar/Wind/Geotail Project to 
provide automated near-real time key parameter generation 
for the WIND Magnetic Field Investigation (MFI) and Solar 
Wind Experiment (SWE) instruments. Provided 
performanceanalysis of the LZP software for the PWG project.

1.08/01GGGLEP

HST

Code 600

Continued sustaining engineering for the SCAT software and  
HST FOT Request System.0.51.0GGGTools

0.3

0.5

SSC

Support complete as of 5/31/04.- 0.80.03/04GMcMurdo GS 
Upgrade

Mission Services

Lisa Mazzuca attended the American Astronomical Society 
Conference, Denver Co. and the International Society for 
Optical Engineering Conference, Glasgow, Scotland.  Both 
conferences were related to Stellar Imager.

0.25/02GGGStellar Imager

Delivered TIPSOD releases 1.1.3 and 1.1.4 to correct software 
errors and provide an improved user interface2.07/02GGGSPDF

Continued support to the NICMOS Cooling System (NCS) 
Operations Working Group.  Supported the HST operations 
planning retreat with focus on the robotic servicing mission.

0.8GGGSTScI

Provided technical direction to MOMS support contractor.  
Supported HST Project Office technical review meetings.  
Managing and coordinating July 31 Community Day tours in 
the HST Control Center.

1.6GGGMgmt/Operations

Comments∆CSCSISD 
DateJulJunMayActivity
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Project Status Summary (3 of 4)

Presented at ISD MSR 7/14/040.50.17/04GGGSWG

Continued enhancements of user interface1.3GGGGTDS UI

Flight Dynamics

Continued implementation of capabilities for next release.  
Completing system documentation.1.07/04GGGPFFIAT

Successfully sent No-Op commands from Eclipse through 
TFE to the Spacecraft.  The GMSEC messaging  API is being 
tested with the following systems:  Criteria Action Table, 
Eclipse, TFE, AutoFDS MOPSS/Scenario Scheduler and Alert 
Notification System Router (ANSR).

0.50.3GGGTRMM Automation

0.5

2.5

1.0

SSC

Presented at ISD MSR 7/14/040.27/04GGGSWG Metrics

Presented at ISD MSR 7/14/040.97/04GGGCMMI/EPG

NASA SW  Initiative

No significant updates0.1GGGFormation Flying 
Testbed

Continued Build 3 development.  Met with GNC analysts to 
replan remaining build capabilities.5.3GGYGoddard Mission 

Analysis Tool

Comments∆CSCSISD 
DateJulJunMayActivity

+ 1.0
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Project Status Summary (4 of 4)

Technology

Continued development of GMSEC interface between AMPS 
and ASIST for ST-5.2.50.3GGGAMPS

Updated URDU database following analysis versus actual 
SDO ACS FSW requirements document.  Completed 
performance analysis to improve execution speed.

0.7GGGURDU

Flight Dynamics Database Specification delivered on 6/2/04.  
Release 1 of database access and manipulation software 
delivered 7/14/04.

0.30.7GGGFlight Dynamics 
Automation

GMSEC

Delivered SOHO Release 3 and Wind/Polar ITPS Release 1 to  
operations. Continued development of W/P ITPS Release 2.3.50.7GGGTrend/Event 

Analysis

Continuing application of GMSEC architecture components 
applied to TRMM reengineering and SMEX reengineering 
efforts.  Supported GMSEC NAR 7/13/04.

2.2GGGArchitecture/Lab

0.3

0.1

1.8

1.0

SSC

ASF team travelled to WFF to meet with John Moisan and his 
team to work out interface issues between OASIS and ASF.  
Continued subsystem development.

+ 0.81.57/04GGGAdaptive Sensor 
Fleet

Compiled and graphed results for GMSEC middleware on top 
of TIBCO Rendezvous for comparison with similar results 
using standard point-to-point communications.

0.1GGGMiddleware

Task started in early July, with goal of integrating MADECC 
into FFTB.0.1GMADECC

GLAST PSS Development Plan completed.  Supporting 
GMSEC middleware testing.1.0GGGSIMSS

Delivered WIRE astroseismology science experiment planning 
and scheduling application to FOT on 7/6/04.  Continued to 
work on STK/Scheduler White Paper.

1.9GGGPlanning & 
Scheduling

Comments∆CSCSISD 
DateJulJunMayActivity
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Personnel Transitions

ToFrom

1.0
AISE -
Unique

GMATCo-op 
ConversionAllison Greene

0.8AISE -
TechnologyASFISE – Primary, 

Specialized
McMurdo GS 

UpgradeTom Sardella

FTEBusiness 
TypeProjectBusiness TypeProject

Person
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AISE-Technology
15%

ISE-Primary Work, 
Standard Investment

4%
ISE-Primary Work, 

Standard
29%

ISE-Directed, Standard 
Investment

5%

ISSI-Fac Mgmt
1%

ISE-Primary Work, 
Specialized Investment

3%

ISE-Primary Work, 
Specialized

3%

ISSI-Other
3%

ISSI-Prop Mgmt
0%

AISE-Unique
22%

ISSI-Admin IT
1%

AISE-Proc Improv
5%

AFA
2%

Management
7%

Business Type Distribution
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Support Type Distribution
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AAS American Astronomical Society
AMPS Automated Mission Planning System
ANSR Alert Notification System Router
ASSET Advanced SSR Scheduling Tool
BAT Burst Alert Telescope
CAN Cooperative Agreement Notice
CMMI Capability Maturity Model - Integrated
DR discrepancy report
EMOS EOS Mission Operations System
EPG Engineering Process Group
EOC EOS Operations Center
ESMF Earth System Modeling Framework (931)
ESMO Earth Science Mission Operations
FDAB Flight Dynamics Analysis Branch (595)
FDS Flight Dynamics System
FFTB Formation Flying Testbed
FOR Flight Operations Review
FOT Flight Operations Team
FSW flight software
GMAT Goddard Mission Analysis Tool
GMSEC GSFC Mission Services Evolution Center
GS ground system
GTDS Goddard Trajectory Determination System
HST Hubble Space Telescope
ICD Interface Control Document
ITPS Integrated Trending and Plotting System
I&T integration and test

LEP Laboratory for Extraterrestrial Physics (696)
MADECC Multiple Autonomous Discrete Event

Controllers for Constellations
MMS Mission Management System
MOMS Mission Operations and Mission Services
NICMOS Near Infrared Camera and Multi-Object 

Spectrometer
NPR NASA Procedural Requirement
PFFIAT Precision Formation Flying Integrated 

Analysis Tool
P&S planning and scheduling
SAC sensor analysis calibration
SCAMPI Standard CMMI Appraisal Method for 

Process Improvement
SCAT Software Configuration Automation Tool
SDP science data processing
SPDF Space Physics Data Facility (632)
SIMSS Scalable Integrated Multi-Mission 

Simulation Suite 
SSC Satellite Situation Center
SSC Swift Science Center
STIS space telescope Imaging Spectrograph
STScI Space Telescope Science Institute
SWG Software Working Group
SWSI Space Network Web Services Interface
UI user interface
URDU User-Interactive Requirements Development 

Utility

Acronyms


